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Engineering work continued on this project without interruption during the month of
August. Progress was made in several phases of the development which will be
briefly reviewed in this report.

The solution to the hoisting problem has been tentatively concluded. The method
finally adapted is similar to the hoisting of large bombs or torpedos in this
aircraft. Dual cable hoists (#5122277) will be employed. Each hoist will project
through the bomb bay door and will be supported by support bracket # 4128221 in

a manner initially conceived for lifting large bombs. A beam, similar to beam
assembly # 5125787 will be utilized to support properly positioned pulleys. A
hoisting cable will be anchored to each corner of the dispenser. Upon completion
of the lifting operation and the engagement of the suspension tie bolts, the cable
will be released from the anchoring points and rewound onto the hoist drum. An
essential consideration of the rewinding operation will be a cable threading tech-
nique to re-establish the cable in position to lower the dispenser. The threading
of the hoist cable around the beam pulleys when the bomb bay is fully occupied
obviously requires a secondary thread line to manually pull the hoist cable through
to the anchoring point. The thread line is not intended to support load at any time.

Working drawings for the following components are now completed. These drawings
are now released for manufacture: Feed Assembly; Power and Control Boxes;
Paper Cells or Clips with Keeper Bars ; Working drawings for Cluster Assemblies.
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Tieing the paper cells ihto-‘p.ackage,s, of five by means of the welded hat sections
is now well along. These drawings are scheduled for release the early part of
September. :

Engineering design work now underway or yet to be completed consists of:
1. Detail design and fabrication drawings of the sway braces, caster
supports, hoisting beam, tie plates, and suspension tie rods.
2. Electrical wiring diagrams and drawings.

It is anticipated that approximately 4 man-months of engineering will complete
the design phase of this task. Percentagewise, the engineering design phase
is estimated to be seventy percent (70%) complete.

- The fabrication activity will now gain momentum during the next few weeks. It
is anticipated that approximately 10 man-months of work will complete the
dispenser unit. ' At out present rate of shop employment, the No. 1 dispenser
should be completed by the first of next year.

We trust that the above meets with your approval and invite comment thereon.

Sincerely,

50X1

50X1

- Registered Air Mail
Return Reeeipt Requested
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FINANCIAL DATA:

TOTAL ESTIMATED COST

(TOTAL ALLOWABLE COST AUTHORIZED ( EXCLUSIVE OF FEE) §$ 141,128.50

(TOTAL COSTS EXPENDED OR COMMITTED TO END
OF ( 31 July 1957 ) » g $ 129,826.71

(TOTAL COSTS EXPENDED OR COMMITTED DURING
PRESENT PERIOD ( 31 August 1957) | $__6,769.17

( TOTAL COSTS EXPENDED OR COMMITTED TO END OF PRESENT
PERIOD) | . $ 136,595.88

( TOTAL UNCOMMITTED BALANCE OF AUTHORIZED FUNDS
AVAILABLE AT END OF PRESENT REPORT $ 4,532.62
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